

Extension of Time Application

INSTRUCTIONS: Complete ALL fields on this form. Put N/A if not applicable. Cross out mistakes don't use white out fluid / tape. Contact your local Council for fees.

RECEIVED
19 JUL 2022
BUILDING

1. TYPE OF EXTENSION (Tick one or both, as applicable)

I wish to apply for an Extension of Time for:

- STARTING THE BUILDING WORK: Work may not start within 1 year of the building consent being issued, and the building consent will lapse without this extension
- COMPLETING THE BUILDING WORK: Work may not be completed within 2 years of the building consent being granted

Signature: [Signature] Owner Owner's agent Date: 13/7/2022

2. THE OWNER / AGENT

Name / Company: Alison & Craig Hayden
 Mail address: 49 Ashurst Ave, Pukete, Hamilton 3200
 Phone: Landline: N/A Mobile: 0274307614 (craig)
 Email address: caksnz@gmail.com Contact person
 On Site Contact Person: Name: Craig Phone: 0274307614

3. THE BUILDING PROJECT

Consent No.: 2019/40020
 Street address of building: 49 Ashurst Ave, Pukete, Hamilton 3200
 Description of the building work: Joining house & garage. Adding in a bathroom.
 Current stage of the project: Finalising compliance stages. These were held up by lack of supplies available. We now have the supplies and are working to completion
 Last inspection - type and date: 17/8/2021 Residential Post Line Inspection

4. REASON FOR EXTENSION

Length of time requested: 6 months Reason for requested time: Due to material supplies being unavailable we were unable to meet the previous deadline. We are now almost completed with this job.

OFFICE USE ONLY

DECISION: The application for extension of time is to be GRANTED
 The application for extension of time is to be REFUSED

REASON FOR DECISION: Reason acceptable

OUTCOME OF DECISION: Grant extension of time. The extension to start the building work is granted until
 [Date] Grant extension of time. The extension to complete the building work is granted until 13-1-23
 Refuse extension of time

Officer: Lean Hume Signature: [Signature] Decision Date: 28-7-22

